ew,

Engineers

Planners
Economists
Scientists

July 15, 1994

TXE68117.DD.OB

Mr. Carlos Sanchez

U.S. Environmental Protection Agency
Region VI (6H-SC)

1445 Ross Avenue

Dallas, Texas 75202-2733

Dear Mr. Sanchez:

Subject: RSR Corporation Superfund Site
Operable Unit No. 2
Monthly Oversight Report

Enclosed for your information and use are two copies of CH2M HILL’s monthly oversight
report for oversight activities completed during June 1994. The information presented in
this report follows the format proposed in our Oversight Plan for Operable Unit No. 2
activities, dated July 30, 1993. In addition, appendices are included which present copies
of field log book entries and other information important to the interpretation of events at
the site.

Please do not hesitate to contact me if you have any questions regarding the enclosed
documentation.

Sincerely,

CH2M HILL

s

anet S. Walstrom
Site Manager

DT TR S LAY MR

c: Ted Telisak/CH2M HILL/DFW
File 208632
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MONTHLY OVERSIGHT REPORT
RSR CORPORATION SUPERFUND SITE
OPERABLE UNIT NO. 2

JUNE 1994

Overview/Summary

Dallas Housing Authority’s (DHA) contractor, Jones and Neuse, Inc. (JN) completed all
Soil Sampling from the 50 foot by 50 foot grid system within George Loving Place
(Figure 6-1 from CDM’s DRA Workplan). Most of the 167 roofs within George Loving
Place (GLP) were sampled with the approval of the TNRCC. A meeting was held on
June 27, 1994 involving all parties included in the court ordered paint sampling event.
Highlights from the meeting are also listed in Appendix A.

Soil Sampling

JN crews completed the soil sampling from the 50 foot by 50 foot grid system within
George Loving Place (GLP).

Procedures followed were the same as those described in the March 1994 and May 1994
monthly oversight reports.

Roof Sampling

The data from the previous sampling event indicated that the tar and tar paper roofing
material contained the highest levels of contaminants. The TNRCC determined that only
the tar and tar paper material be sampled and analyzed for TCLP lead, arsenic and
cadmium. Therefore, following review of the results from the previous roof-sampling
event, described in the May 1994 monthly report, JN again sampled all the roofs within
GLP. On each flat roof, a single sample was composited from five grab samples taken
at locations indicated on the following diagram. On each pitched roof, two samples were
collected, each composed of five grab samples taken at locations shown on the diagram.
The pitched roofs are larger in area than are the flat roofs. Sampling of all of the 167
buildings within GLP took approximately four days.
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Meeting on June 27, 1994

Highlights from meeting with persons attending are listed in Appendix A.

Summary of Split Samples Taken

No split samples were collected by CH2M Hill personnel. Split samples will be taken for
the verification sampling described on page 6-3 of the DRA Workplan and listed in the
Field Sampling Plan to be provided by CH2M Hill.

Personnel Performing Oversight (June) -

[f Personnel
II Matt Wilson

Other Issues
There was little field activity at OU2 during the month of June.

Daily reports are included in Appendix B. Field Notes are included in Appendix C. No
photos were taken this month.

DFWINTEX68117\DD\001 . WPS 3
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Appendix A
Highlights from Meeting on
June 27, 1994
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CHMHILL
MEMORANDUM

TO: Ted Telisak/DFW

COPIES: Jan Walstrom/DFW

FROM: Matt Wilson/DFW

DATE: July 11, 1994

SUBJECT: Meeting outline RSR OU2 June 27, 1994

PROJECT: TXE68117.DD.OB

The following is the highlights from the meeting June 27, 1994 with the DHA and
their consultant (JN) and attorneys, RSR and their consultant (Entact) and attorneys,
the attorney representing the persons suing RSR, and myself representing the EPA.
A list of all persons present is attached.

The purpose of the meeting was to develop a sampling plan and shared expense plan.
The plans were to be agreed upon by all the parties involved in the court ordered
paint sampling event from the buildings to be demolished at the DHA OU2 site. The
following are the agreed upon highlights from the meeting.

GENERAL NOTES

* The paint chip sampling will follow the HUD Lead Based Paint Sampling
Guidelines.

* Under these guidelines, 63 units will need to be sampled for a representative
sampling event.

* 55 of these units were chosen for litigation purposes by the parties involved. The
remaining 8 were chosen randomly. _

* If the unit or building is unsafe or unsamplable, the sample will be collected at the
closest and safest unit or building.

* All costs will be split evenly between the parties involved.

* All persons will be in personal protective equipment of a modified level D.

SAMPLING PROTOCOL

* The samples will be collected by two teams of three individuals. Each team will
consist of two persons from Jones and Nuese, Inc. (DHA consultant), One person

012542 RSR OU2 MEM
. 025606
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MEMORANDUM
Page 2
July 11, 1994

from Entact (RSR consultant), and one representative from the party suing RSR who
will be taking video of both teams.

* The paint chip samples will be collected from up to eight like surfaces in each unit:
. Exterior doors will be composited to one sample for each unit.

. Interior doors will be composited to one sample for each unit.

. Bedroom walls will be composited to one sample for each unit.

Common area walls will be composited to one sample for each unit.

. Cabinets will be sampled and composited for each unit. (If possible)

. Baseboards will be composited to one sample for each unit.

. Window sills will be composited to one sample for each unit.

. Stairwell and railing will be sampled in each unit. (if existing and safe)

O W~

* The surface prior to sampling will be wiped clean with a baby wipe or a clean
paper towel and distilled water.

* A 3-inch by 3-inch area will be removed, with as little substrate as possible, and
placed in a glass jar to be labelled and transported to a AIHA certified lab that is
agreed upon by all parties (Core labs probably).

* The sample will be removed with a disposable razor blade that will be changed
after each surface is sampled.

* QA/QC will consist of;
- Duplicates at a rate of 10%.
- Level III QC at a rate of 10%.
- Trip blanks at a rate of 1 per day.
- Field blanks at a rate of 1 per day.

All sampling will begin upon approval from all involved parties attorneys and the
EPA and the TNRCC.
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Appendix B
Daily Summary Reports
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Figure 2-2

DAILY SUMMARY REPORT
RSR OU NO. 2
DATE: ‘ﬂ/}/ 74 oversicT personnew: L2 .l
N NO. OF HOURS WORKED: — O+ 25
HIGHEST LEVEL OF H&S PROTECTION:

1) Description and schedule of activities performed by DHA

DH” Coﬂf“ﬂl"f 30%85' QIW/ /V(vsc:' Corr{-'ﬂv“/ Co/f«ﬁﬁ Q,I S};ﬁz‘g Dt en
the Sobet by $2 foot afd Syskm. T s Colkdna Sopples Nom O~/
thet Vhe prevess Comtenche dol not Colleet and collediag O-6" fom block

Necations wlere  resolfs ‘&rm the O-1" Sa Mﬂ’rs rclicated that the Samars
L(La)ej """f." T’%S'r’ o- ¢ S-nn,o/rs Q)f[/ b( ‘rhq‘/y7fc/ {;r T( 1/10 l-(c 6/, Afjaw‘c Gael
Ay v

2) Description and schedule of activities observed by Qversight Personnel ‘
overselt w{ann(/ oéSﬂ,v(z/ TJN Cirews 0’//(4,’ ng Sqmp/es Y(}ﬂm
the g System wthia e DA site bc/w‘f/// :

3) Anv known deviations from approved plans. schedule. or procedures (including descriotion of the requirement
[Plan No., Section, Page] and the nature of the deviation).

None

4) Summary of significant communications with the DHA, site operator, or others

/Vam(
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Figure 2-2 (Continued)
DAILY SUMMARY REPORT

RSR OUNO. 2
Page 2

5) Coordination problems with DHA field personnel

None

6) ?ollow-uo items for EPA

(potential deviations. access problems. workina relationshios. recommendations for technical changes in orocedures)

N@V{P

7) Summary of samples/measurements taken by oversight personnel

//\,/i9¢4€>

~ 8) Other

/V&m{/‘
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Figure 2-2

DAILY SUMMARY REPORT
) RSR OU NO. 2

- oo

i DATE: é/} 9 /cﬂ/ OVERS;IGHT PERSONNEL: /77 : LU/B&H

0N  NO.OF HOURS WORKeD: O 7S

HIGHEST LEVEL OF H&S PROTECTION:

1) Description and schedule of activities performed by DHAA‘
Ove (Sipht- /quSamv/ (WOes /‘r\{@rn’l?d’ that -« /O‘v'h‘?(' $m//kj Cventt
WesS o +§,/AQ /0/4('(’ o~ the w1 TN perScwm?/ i spnecd Ovels); 47
pelSaﬂﬂé’/ Flad +L1':: ~€U€VT/ Ldou/'o/ f‘q/ﬂe /0/4('( ORA 4/7-7 C}{/ -y
o~ b/z4 /ey,

2) Description and schedule of activities observed by Oversight Personnel

Nowe

3) Anv known deviations from approved plans. schedule. or procedures (including descriotion of the requirement
[Plan No., Section, Page] and the nature of the deviation).

., N oue

4) Summary of significant communications with the DHA, site operator, or others

Oveisiqht peféanm/ met il JN ﬂP{SonN/ andd Pscussed/
Sobote Silodulig s well as past aclivdses that owspdr

PP(SOAN/ M An\/e /H(‘ssec‘,ﬂ, SN fw{o(mc/ 1< @- OP ‘F"{‘U"(’
sz«‘J"*fts andd dafec < S LuQ” as .Q(/m/ me (n~ on frlotmaton
Fheat Wes Uuhngon ot £l e .

-~
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Figure 2-2 (Continued)
DAILY SUMMARY REPORT
RSR OU NO. 2
Page 2

" 5) Coordination problems with DHA field personnel

/voﬂ@

6) Follow-uo items for EPA

(potential deviations. access problems. working relationships. recommendations for technical changes in procedures)

Woue

7) Summary of semples/measurements taken by oversight personnel

/Uc)zw

8) Other

None
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Figure 2-2

DAILY SUMMARY REPORT
RSR OU NO. 2

DATE: é/ ?'7/ 79 oversiGHT personneL: L7, Lo 5o

O NO. OF HOURS WORKED: 7
HIGHEST LEVEL OF H&S PROTECTION:

1) Description and schedule of activities performed by DHA

O\)G(S'g[l‘l PC(&/IV’(/ wesS /"LUaIW(J fie &1 }Mec’.f,vn‘c) o ‘f-ke /(q.(,-j
b’LS?@a Pﬁm‘f Sr,pnp/:hj fbfm'f +Lﬂ7’ (Wes C‘au/f‘ oroé@/ anol

hanoled Hocon do  Severa! Peclres rnvoleed,

'%/4 Co of overs shi ,Omsanw/g auﬁ{‘n{ (7€ M(’né—w\y Cf‘«o/ /'57‘
O.' ﬁf&ms foveleed RN aﬂq;{rl(,cﬂr

2) Description and schedule of activities observed by Oversight Personnel

3) Anv known deviations from approved plans. schedule. or procedures (including description of the requirement
[Plan No., Section, Page] and the nature of the deviation).

4) Summary of significant communications with the DHA, site operator, or others

012550
ri=~ Date: 6/89

124200V

025614


lgonzale
012550


Figure 2-2 (Continued)
DAILY SUMMARY REPORT
RSR OU NO. 2
Page 2

5) Coordination problems with DHA field personnel

6) Follow-up items for EPA
(potential deviations. access probiems. workina relationshios. recommendations for technical changes in procedures)

.

7) Summary of samples/measurements taken by oversight personnel

8) Other
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Appendix C
Field Notes
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